Ex. 5 AC/DP

From: TERMAATH, STEPHEN G GS-15 USAF AFCEC AFCEC/CIB [mailio:stephen.termanth@us.abmil]
Sent: Thursday, February 01, 2018 3:07 PM

To: Manzanilla, Enrique <Banzanilia. Enrigue@epa.govy>; 'Laura L. Malone' <Malons Laura@azdeq.sow>
Cc: 'Tina LePage' <LePags Tina@azdeg.gov>; MOOK, PHILIP H JR GS-15 USAF AFCEC AFCEC/CIBW
<ghilin.mook®us af.mil>; Brown, Catherine <Brown.Catherine®@epa,gov>; Brian 1. Stonebrink
<Stonsbrink Brian@azdeq.sov>; Herrera, Angeles <Hsrrera Angelss@epa.gow

Subject: RE: Williams ST012 - Path Forward Dispute Resolution

Enrique and Laura

Looks like we are about to cross the finish line. Some minor changes are attached for clarity and to correct factual
errors.

Background on the Air Force revisions ---
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Paragraph E: Clarify what was agreed in the Phoenix meeting. We were to move forward with the final work
plan for EBR injections (para graph C) that would address the Agencies’ comments. The work plan is the starting
point for the provisions of paragraphs B, C and D.

Paragraph F: The original wording had been proposed by the Agencies and accepted by the Air
Force. Nevertheless, the revision is acceptable with the factual correction in our revision that the ROD says an
estimated 20 year timeframe rather than a maximum of 20 years.

Paragraph G: A new addition. It reiterates the rights for dispute already in the Federal Facilities
agreement. However, it is acceptable with the clarification that the 20 year timeframe is an estimate in the
RODA.

The Air Force revisions are in agreement with the Phoenix meeting so US EPA and ADEQ concurrence with the wording
can bring the dispute to a close.

Thank you
Steve

Alr Force Civil Engineer Center {AFCEC)
(210)395-9428

DAN: 965-9428

Mobile 210 383-9825

From: Herrera, Angeles [mailto: Herrera. Angeles@epa.pov]

Sent: Wednesday, January 24, 2018 3:18 PM

To: TERMAATH, STEPHEN G GS-15 USAF AFCEC AFCEC/CIB <stephentermaathi®us.af.mil>; Manzanilla, Enrique
<Manzanilla Enricus@epagoy>; 'Laura L Malone' <Malons Laura@ardeq. o>

Cc: 'Tina LePage' <LePage. Tina@ardeg.gov>; MOOK, PHILIP H JR GS-15 USAF AFCEC AFCEC/CIBW
<ghilin.mooki@us. af mil>; Brown, Catherine <Brown. Catherined ena,gov>; Brian J. Stonebrink

<Stonebrink. Brianf@ardeq.sow>

Subject: [Non-DoD Source] RE: Williams ST012 - Path Forward Options for Informal Dispute

Dear Dr. TerMaath:

EPA and ADEQ have reached agreement on the attached proposed language for resolving the informal dispute
regarding the remedy implementation at the former Williams AFB STO02 Fuels Site. As discussed in the
meeting last October, Air Force (AF) offered to implement Enhanced Bioremediation (EBR) as a pilot study.
Please let us know if you have any additional comments and/or if you agree to de proposed resolution.

Thanks.

Angeles

From: TERMAATH, STEPHEN G GS-15 USAF AFCEC AFCEC/CIB [mailto stephen.termaath@us. af.mil]

Sent: Friday, January 19, 2018 3:40 PM

To: Manzanilla, Enrique <Manzanilia. Enrigue@epa.gov>; 'Laura L. Malone' <Malone Laura@azdegeov>

Cc: 'Tina LePage' <LePage Tina@azdeg.gov>; Herrera, Angeles <HerreraAngelesi@epa.gov>; MOOK, PHILIP H JR GS-15
USAF AFCEC AFCEC/CIBW <philin.mook@us.af.mil>; Dirscherl, Christopher <Dirscherl.Christopher@epa. gov>

Subject: RE: Williams ST012 - Path Forward Options for Informal Dispute
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Enrique and Laura
Hope you are having a good start for the new year.

I would like to start this year with resolving the dispute on site ST012, Liquid Fuels Storage Area remediation. | have not
seen anything on the final written agreement from our meeting in Phoenix on 20 October. There was an exchange of
language on the agreement in November. | sent some suggested revisions on 29 November, and there has been no
response on whether the revisions were acceptable to complete the agreement and close out the dispute.

It seems we need to bring this to a conclusion after a very productive meeting in Phoenix. | am asking that we close this
out by the end of January. If either of you have concerns about the agreement, | request a conference call by the end of
the January to discuss the concerns. We need to get back to work at the site. The delay on cleanup is approaching two
years, and we need to resume cleanup of the contamination. Needless to say, the delay also is becoming very
expensive.

The agreement reached in Phoenix addressed all of respective agency concerns, and | hope we can quickly move
forward with implementing the agreement and returning to the important work of cleaning up the contamination.

Steve

Air Force Civil Engineer Center (AFCEC)
(210)395-9428

DSN: 969-9428

Mobile 210 383-9825

From: TERMAATH, STEPHEN G GS-15 USAF AFCEC AFCEC/CIB

Sent: Wednesday, December 20, 2017 7:46 PM

To: Dirscherl, Christopher <irschert. Christopher@epa. gov>

Cc: Tina LePage <LePaze, Tina@azdeq.pov>; Herrera, Angeles <Herrera Angeles@@epa.gov>; MOOK, PHILIP H JR GS-15
USAF AFCEC AFCEC/CIBW <ghilim.mock@us.at.mil>; Manzanilla, Enrique <Manzanilla.Envdgue@eps.gov>; Laura L.
Malone <Malone. laura@azdeqg.gov>

Subject: RE: Williams ST012 - Path Forward Options for Informal Dispute

Enrique and Laura ---

Just checking in --- were the revisions acceptable? Hope we can move forward with implementation on an agreement.
Thank you ---- Happy Holidays and a very Happy New Year!

Steve

Alr Force Civil Engineer Center {AFCEC)
(210)395-9428

DAN: 965-9428

Mobile 210 383-9825

From: TERMAATH, STEPHEN G GS-15 USAF AFCEC AFCEC/CIB

Sent: Wednesday, November 29, 2017 6:31 PM

To: 'Dirscherl, Christopher' <Dirscherl. Chiistopher8spa.gov>

Cc: Tina LePage <lsFags. Tina@azdeg.gov>; Herrera, Angeles <Herraera Angeles@epa. gov>; MOOK, PHILIP H JR GS-15
USAF AFCEC AFCEC/CIBW <ghilin.mock@us.af.mil>; Manzanilla, Enrique <Manzanille.Enrigue®@epa.gov>; Laura L.
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Malone <Malone, Laura@azdeq gov>
Subject: RE: Williams ST012 - Path Forward Options for Informal Dispute

Sea the attached provides comments to the revisions you provided. The reason for not accepting changes in paragraph
D and E is that these are new additions to the agreement reached in Phoenix, Means and methods of sampling in
paragraph £ should be part of the developing the metrics and milestones. Modeling has been added in paragraph D as a
precursor to developing the metrics and milestonss was not part of the agreements reached in the meeting. Thers was
discussion of the merits on far more accurate modeling after additional performance data was collected and nput into
the model,

Hope this will enable us have a final document,
Steve

Alr Force Civil Engineer Center {AFCEC)
{210)395-9428

DSN: 9689-8428

Mobile 210 383-9825

From: Dirscherl, Christopher [mailto:Dirscherl.Christopher@epa.pov]

Sent: Monday, November 27, 2017 11:22 AM

To: TERMAATH, STEPHEN G GS-15 USAF AFCEC AFCEC/CIB <sizphen.termaath@us.af.mil>

Cc: Tina LePage <lePage. Tinaiflazdeq.gov>; Herrera, Angeles <Herrera Angeles@epa. gov>; MOOK, PHILIP H JR GS-15
USAF AFCEC AFCEC/CIBW <ghilip.mock@us.af.mil>; Manzanilla, Enrique <Manzanilla.Enrigue@epa.gov>; Laura L.
Malone <iislone laura@®azdeg gov>

Subject: [Non-DoD Source] RE: Williams STO12 - Path Forward Options for Informal Dispute

Good Morning Dr. Termaath,

On behalf of EPA and ADEQ, attached please find our suggested revisions to the Options paper. We agree that Option 1
is the best path forward.

After your review, should you believe a further follow-up call will be necessary, please let me know and | will work to get
something scheduled for next week, considering availability.

Thank you,
Chris

From: TERMAATH, STEPHEN G GS-15 USAF AFCEC AFCEC/CIB [mailto stephen.termaath@us. af.mil]

Sent: Monday, November 06, 2017 5:10 PM

To: Manzanilla, Enrique <Manzanilia. Enrigue@epa.gov>; Laura L. Malone <Malone Laura@azdeg.gov>

Cc: Tina LePage <lePage. Tina@azdeq.gov>; Herrera, Angeles <Herrera Angsles@epa.gov>; MOOK, PHILIP H JR GS-15
USAF AFCEC AFCEC/CIBW <philin.mook@us.af.mil>; Dirscherl, Christopher <Dirscherl.Christopher@epa. gov>
Subject: RE: Williams ST012 - Path Forward Options for Informal Dispute

Enrigue and Laura

Again thanks for a very productive meeting in Phoenix. Attached is description of the options for resolving the informal
dispute including our revisions which are simple dlarifications based on discussions at our meeting.

In your absence Enrigue, | am hopeful that Angeles, Laura and | can agree to the sttached and select Option 1 via
email, The alternative is to have a very short telephone conversation to guickly revise any changes or additions
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needed. i a call is needed, | propose a telephone call Tuesday or Wednesday this weel., This would allow a quick turn
on a revised work plan in the next two weeks. This assumes we all agree on Option 1 for moving forward.

Thank you
Steve

Air Force Civil Engineer Center {AFCEC)
{210)395-9428

DSN; 568-85428

Mobile 210 383-9825

From: Dirscherl, Christopher [inailto: Dirscherl Christopher@ens.gov]

Sent: Monday, October 30, 2017 10:55 AM

To: TERMAATH, STEPHEN G GS-15 USAF AFCEC AFCEC/CIB <stepher.iermaath@us. af.mib>

Cc: Tina LePage <LePaze. Tina®@azdeq.gov>; Manzanilla, Enrique <Manzanilla.Enrigus@epa.gov>; Herrera, Angeles
<Herrera Angeles@epa.gov>; MOOK, PHILIP H JR GS-15 USAF AFCEC AFCEC/CIBW <ghilip.mock@us.alimil>; Laura L.
Malone <Malone. laura@asdeg.gov>

Subject: [Non-DoD Source] FW: Williams ST012 - Path Forward Options for Informal Dispute

Good Morning Mr. Termaath,

On behalf Enrique and Angeles, as well as our partners at ADEQ, attached please find the Agencies proposed path
forward options for the informal dispute at Williams AFB Site ST012.

I will work with the respective teams to schedule a follow-up discussion call on Friday.

Thank you,
Chris

Christopher Dirscherl

Acting Section Chief/Remedial Project Manager
Superfund Division

U5 EPARegion @

{415)972-3315
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